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In the fall of 2012, the Albuquerque Museum Foundation was awarded a National 
Endowment for the Humanities Sustaining Cultural Heritage Collections planning grant. 
The grant addresses mechanical and storage needs for a newly constructed 9,500 square 
foot collections area of the Albuquerque Museum which will house major portions of the 
Museum’s 33,000 works of art and historical artifacts, and the 125,000-image photograph 
archives. The grant funding allowed museum staff to collaborate with Objects 
Conservator Bettina Raphael of Southwest Conservation Laboratory in Santa Fe, and 
Mechanical Engineer Scott Fitch of Innovative Construction & Design Solutions, LLC, to 
produce two analytical reports assessing short-term, medium-, and long-range storage 
equipment needs for the museum’s diverse and complex collections, and the HVAC 
mechanical systems requirements necessary for environmental conditions within the 
Museum facility. Participants also met with storage equipment vendors to create 
preliminary drawings based upon previous conservation surveys and the input of the 
consulting conservator and engineer, that will be refined in the latter portion of 2013 so 
that a clear strategy for installation of compacting storage equipment can be developed. A 
component of this process was the formulation of a realistic budget estimate for 
specialized storage enclosures required, so that budgeting for these purchases can be 
planned by Museum staff. 
 
All project goals were accomplished. The project resulted in two reports and one 
collections storage layout. The reports identified 14 areas of concern and suggestions for 
short, medium and long term solutions, which will be a valuable asset to the Museum 
board and staff as they prioritize funding and staff workload. Museum staff is using this 
report as a planning tool in discussions with HVAC and storage equipment contractors. 
The Storage Assessment Report will provide a framework for preparing and prioritizing 
equipment needs related to the Museum’s complex and diverse collections, and a concise 
justification for funding decisions at the administrative level. In addition, the museum 
Board and Foundation are exploring funding sources at the state, federal, and corporate 
levels for HVAC and storage upgrades. Improvegroup’s storage equipment layout will 
provide the basis for continuing evaluation of collections content and refinement of 
strategies to house, document, and protect the museum’s assets. In addition, these 
activities are helping the collections staff to plan for and address growth of the collection 
in a meaningful way. 
 
Because of the nature of the project, with project activities focused on internal planning, 
audiences were limited to the Museum and Foundation Boards, museum staff, the 
consultants, and a potential corporate funder; about 80 individuals, during the project. 
After the project was completed, team members visited the storage facilities at the New 
Mexico History Museum in Santa Fe to inform staff about the grant project and compare 
resulting storage layouts and long-term plans. The Museum will submit an article for the 
winter 2014 Foundation newsletter about the grant project and its results, sharing it with 
over 3,000 museum members, residents and out-of-town visitors, City of Albuquerque 
Cultural Services Department and City Hall administrators. Information about the project 
will be disseminated to the membership of the New Mexico Museum Association, with a 
membership of at least 500, including curators, conservators and administrators 
statewide. Conservator Bettina Raphael will share data from the project with fellow 
conservators including the American Institute for Conservation, the National Institute for 
Conservation, and Western Association for Art Conservation. Visits to the Museum’s 
future storage areas, including visits from potential funders, are anticipated to be in the 
neighborhood of 300 to 400 within the next two years. 
 
The project was evaluated for completion and quality by project director Steve Pettit, 
Curator of Collections, and team member Deb Slaney, Curator of History. Strengths of 
the project included having experienced consultants with a successful history of federally 
funded conservation grant projects; also with having Ms. Raphael who has a 30-year 
history of working with the museum on various City- funded conservation projects. The 
only weaknesses were difficulty with pulling staff together for group meetings due to 
understaffing, and the timing of the project relative to Phase II construction. However, we 
were able to meet the needs of the project through the willingness of the conservators to 
be flexible, and to be persistent in their reminders for group review and discussion of the 
final reports. Consultants Fitch and Raphael both excelled in these efforts. Also, staff 
selected for the project all are career museum professionals with decades of knowledge of 
conservation, storage and environmental issues, which contributed to the success of the 
project. In the next grant we would add the Museum preparators and Administrative 
Assistant to Art and History on the project staff, as well as the Foundation’s newly hired 
Director of Development, and schedule consultants earlier in the construction sequence. 
The greatest success is that with these documents in hand, the Museum can now move 
forward with its goal to proceed with storage and HVAC upgrades in 2014. 
 
Materials generated by the project will also be used for future fundraising efforts, with a 
goal to complete the upgrades within the next five to ten years. This project strengthened 
our relationships with the conservation community both nationally and statewide, and 
connected us more closely to collection managers and curators in the Museum of New 
Mexico network. We expect these new partnerships to expand as we continue to seek to 
provide the best care possible for the Museum collection.  
 
The long-term impacts are many. Foremost will be the improved preservation of the Art, 
History and Photoarchives collections through state-of-the art climate control and storage 
equipment. Second will be the long-term general preservation and maintenance of the 
collections in perpetuity and increased collections staff. Finally, the potential for the 
Museum to help guide and advise other city museums and other, more rural museums in 
our area in the practicalities of storage planning, fundraising, and grants management. All 
of this will have a long-term impact on the people of Albuquerque and the central Rio 
Grande Valley, who recognize the value of our history, and artistic heritage, and the role 
the Museum plays in celebrating that heritage. 
